

PEARL RIVER SCHOOL DISTRICT
CAPITAL PROJECT RENOVATIONS & ADDITIONS – HS/MS - PHASE 2

1 Week Update – Week 39 (February 15 thru February 19, 2021)

MIDDLE SCHOOL



Week 39 – Progress of the work for the cmu block walls for the Gymnasium addition



Week 39 – Structural steel for the Music Wing addition arriving at the site



Week 39 – Structural steel being off-loaded

Pierre Guariglia, Project Executive

PEARL RIVER SCHOOL DISTRICT
CAPITAL PROJECT RENOVATIONS & ADDITIONS – HS/MS - PHASE 2

1 Week Update – Week 38 (February 8 thru February 12, 2021)

HIGH SCHOOL



Week 38 – Mullions for glazing installed on Stair Tower



Week 38 – Stainless steel handrails installed onto guardrails



Week 38 – Prepping for the installation of the stair treads & riser flooring

MIDDLE SCHOOL



Week 38 – Site conditions for the start of the masonry work for the Gymnasium addition



Week 38 – Scaffolding and temporary protection and heating being completed



Week 38 – Start of the masonry cmu work



Week 38 – Installing the cmu along the existing Gym wall

Pierre Guariglia, Project Executive

PEARL RIVER SCHOOL DISTRICT
CAPITAL PROJECT RENOVATIONS & ADDITIONS – HS/MS - PHASE 2

1 Week Update – Week 37 (February 2 thru February 5, 2021)

HIGH SCHOOL



Week 37 – Progress of work on the Stair Tower



Week 37 – Installation of the aluminum mullion covers on the framing system for the glass



Week 37 – Brick finish with stone cap



Week 37 – Stair Tower with exposed steel framing painted

Pierre Guariglia, Project Executive