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POCANTICO HILLS CENTRAL SCHOOL DISRICT 

CAPITAL PROJECT EXECUTIVE TIMELINE 

August 6 BOE Special Meeting Preliminary discussion regarding scope of project 

   
August 20 BOE Regular Meeting Final discussion regarding scope of project 

   
September 20 BOE Regular Meeting Superintendent presents recommended scope and budget 
   

September 27 BOE Regular Meeting Public discussion regarding capital project 
   
October 1  Community Forum 7:00 – 9:00 p.m. 

October 4  Community Forum 9:30 – 11:30 a.m. 
October 9  Community Forum 7:00 – 9:00 p.m. 

   
October 11 BOE Regular Meeting Public discussion regarding capital project 
   

October 25* BOE Regular Meeting Board adopts capital project resolution 
   

November 15 BOE Regular Meeting Public discussion regarding capital project 
   
November 29 BOE Regular Meeting Public discussion regarding capital project 

   
December 12  Capital Project Vote 
   

December 13 BOE Regular Meeting Board accepts results of vote 
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