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Construction Progress Update  
New Rochelle School District Energy Project 

 (Honeywell USB-008791) 
 

Date: February 10, 2015   

Location: New Rochelle, NY Page: 1 

Prepared: February 10, 2015 of: 5 

By: Paddy Phelan   

    

Purpose: CONSTRUCTION PROGRESS   

 
 

 
Construction Kick-off   August 31, 2015 

Baseline Completion April 1, 2016                

Adjusted Completion March 15, 2016 

Duration Months 8 

Overall Construction Progress 100% 

 
GENERAL GUIDELINES & SAFETY REQUIREMENTS 
 

 In the event of an emergency, please call Paddy Phelan at 516-448-8645. 

 All contractors are responsible for maintaining safe work habits and conforming to OSHA Regulations. Any 
protective clothing or personal protection as required by the task must be worn at all times. 

 Honeywell will maintain a Health & Safety Manual on site for the duration of the project. 
 
 

 
 
 
 
 
 
 
 
 
 

ECM 1 – Lighting & Occupancy Sensors 
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Building Start Finish 
New Rochelle High School Complete 12/30/15 
Albert Leonard Middle School Complete 12/9/15 
George M. Davis Elementary 
School 

Complete 10/19/15 

Columbus Elementary School Complete 10/16/15 
Trinity Elementary School Complete 10/30/15 
William B. Ward Elementary 
School 

Complete 10/9/15 

Daniel Webster Elementary School Complete 12/2/15 
Henry Bernard Elementary School Complete 11/16/15 
Isaac E. Young Middle School Complete 11/6/15 
Jefferson Elementary School Complete 10/23/15 

 

     
 

 Lighting install is complete. 
 

 
Estimated Completion Date: 12/30/15 
Percent Complete: 100% 
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ECM 2 – Boiler Replacement 
 

New Boilers 

Building Start Finish 
Albert Leonard Middle School Complete 11/6/15 

 

     
 

 Boiler Control work to be completed next week 
 
Estimated Completion Date: 11/6/15 
Percent Complete: 100% 
 

ECM 3 – Install Boiler Burner Controls 
 

Building Start Finish 
Henry Bernard Elementary School Complete 10/28/15 
George M. Davis Elementary 
School 

Complete 11/30/15 

Trinity Elementary School Complete 12/2/15 
Daniel Webster Elementary School Complete 12/16/15 
Jefferson Elementary School Complete 12/22/15 

 
 
Estimated Completion Date: 12/22/15 
Percent Complete: 100% 
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ECM 4 – Install De-stratification Fans 

 

Building Start Finish 
New Rochelle High School Complete 12/30/15 
Albert Leonard Middle School Complete 12/15/15 
Isaac E. Young Middle School Complete 12/9/15 
Columbus Elementary School Complete 12/23/16 
George M. Davis Elementary 
School 

Complete 12/2/14 

 
 
Estimated Completion Date: 12/30/15 
Percent Complete: 100% 
 

ECM 5 – Walk-in Freezer/Cooler Controls 
 

Building Start Finish 
New Rochelle High School Complete 9/25/15 
Albert Leonard Middle School Complete 9/25/15 
Isaac E. Young Middle School Complete 9/24/15 
Columbus Elementary School Complete 9/25/15 
Trinity Elementary School Complete 9/24/15 
William B. Ward Elementary 
School 

Complete 9/24/15 

Daniel Webster Elementary School Complete 9/24/15 

    

 Walk-in Freezer and Cooler controls are complete 
 
Estimated Completion Date: 9/25/15 
Percent Complete: 100% 
 

ECM 6 – Demand Control Ventilation 
 

Building Start Finish 
George M. Davis Elementary 
School 

Complete 12/30/15 

 
Estimated Completion Date: 12/30/15 
Percent Complete: 100% 
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ECM 7 – Plug Load Management 
 

Building Start Finish 
New Rochelle High School Complete 12/15/16 
Albert Leonard Middle School Complete 11/22/15 
George M. Davis Elementary 
School 

Complete 12/29/15 

Trinity Elementary School Complete 11/19/15 
William B. Ward Elementary 
School 

Complete 11/20/15 

Isaac E. Young Middle School Complete 1/28/16 

 
Estimated Completion Date: 1/28/16 
Percent Complete: 100% 
 

ECM 8 – Roof Replacement 
 

Building Start Finish 
Columbus Elementary School Complete 8/21/15 

 

     
 

 Roof replacement is complete at Columbus ES 
 
Estimated Completion Date: 10/23/15 
Percent Complete: 100% 
 
 
 
 

ECM 9 – Unit Vent Replacement 
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Building Start Finish 
Columbus Elementary School Complete 10/23/15 

 

 Unit Vent install is complete 
 
Estimated Completion Date 10/23/15 
Percent Complete: 100% 
 
 
Number of safe working days: 90 
Number of workers onsite: 25 


